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REMEDIAL DESIGN/REMEDIAL ACTION (RD/RA) 
COOPERATIVE AGREEMENT 

PROGRESS REPORT 

AGREEMENT NO.: V-990601-02-0 

SITE NAME: 

PREPARED BY: 

DATE: 

PERIOD: 

McCormick & Baxter Creosoting Co. 
Portland, OR 

Bill Dana, Project Manager 

Oregon Dept. of Environmental Quality (DEQ) 

February 11, 1998 

October 1, 1997 through December 31, 1997 

1. PROGRESS MADE THIS PERIOD 

During this reporting period, DEQ, in conjunction with EPA, issued a Proposed Plan 
for an Amendment to the Record of Decision (ROD) for the site. The proposed 
amendment will change the on-site treatment portion of the selected soil remedy for the 
site to off-site disposal of highly contaminated soil. The excavations will be backfilled 
with clean soil, and the entire site will be capped with an additional two-feet of clean 
soil, as provided in the 1996 ROD. A public comment period on the proposed 
Amendment ran from October 1 through October 31, 1997. A formal public meeting, 
conceming the proposed amendment was held on October 9, 1997, and an informal 
meeting with a neighborhood association was held on November 11, 1997. Written 
comments were received from one individual and informal, verbal comments were 
received at both meetings. Commentors expressed some concems about potential tmck 
transportation of contaminated soil through the neighborhood, but were otherwise 
supportive of the proposed amendment. DEQ is addressing the public's concems by 
evaluating rail transportation options. The ROD Amendment is expected to be signed 
during the next reporting period. 

During the current reporting period, DEQ staff reviewed and provided written 
comments on several deliverables submitted by DEQ's contractor, Ecology & 
Environment, Inc. (E&E). Work products submitted by E&E during the reporting 
period included the following: draft and final versions of the Groundwater Monitoring 
Report for the third quarter 1997; a revised draft Remedial Design Data Summary 
Report, which summarizes data pertinent to the proposed ROD Amendment and to the 
design of the amended soil remedy for the site; an updated Conceptual Site Model 
(CSM), which incorporates groundwater/NAPL data obtained since the CSM was 
presented in the 1992 Remedial Investigation Report; and a draft Biological Treatment 
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Test Plan (BTTP) which presents a strategy and methodology for evaluating biological 
treatment of groundwater at the site. In addition, DEQ staff reviewed two invoices, 
two Task Order Progress Reports and two Budget and Assumption Proposals (BAPs) 
submitted by E&E. 

DEQ participated in a meeting with EPA, E&E, and E&E's subcontractor S.S. 
Papadopulos & Associates, on November 5, 1997, to discuss the updated CSM. There 
were also several discussions and conference calls, involving DEQ, EPA and/or E&E, 
conceming the updated CSM and the proposed ROD Amendment. 

In total, DEQ staff (excluding the laboratory) spent 344 hours on RD and RA activities 
during the reporting period. Copies of DEQ's Direct Labor Summaries, for RD/RA 
activities during this period, are attached. 

During this reporting period, E&E staff completed supplemental Remedial Design soil 
sampling, and gathered data on concrete stmctures at the site (sumps, vaults, etc.). 
The data will be included in the final RD Data Summary Report, and incorporated into 
the soil remedial design documents. E&E also initiated procurement of supplemental 
treatment systems to address the elevated concentrations of inorganics periodically 
found in the effluent from the two groundwater treatment systems at the site. Routine, 
quarterly groundwater monitoring was conducted by E&E in October. In addition, 
E&E conducted or coordinated on-going NAPL recovery, wastewater treatment system 
operation and maintenance, and general site security and maintenance. 

E&E issued Task Order Progress Reports, describing these and other activities, on 
November 17, 1997 (for the period September 28 through October 25, 1997), on 
December 12, 1997 (for the October 26 through November 29, 1997), and on January 
19, 1998 (for the period November 30 through January 3, 1997). Copies of these 
reports are attached. 

2. BUDGET STATUS SUMMARY 

Budget status summaries are included in the attached Task Order Progress Reports from 
E&E, and in the attached DEQ accounting tables. Note that although costs are reported 
for both Remedial Action and Remedial Design, EPA did not award Remedial Design 
funds to DEQ until January 1998. 

3. SCHEDULE STATUS 

The schedule for design and implementation of the soil remedy continues to be 
impacted by the results of the dioxin sampling conducted in December 1996, and in 
May 1997, and the subsequent decision by DEQ and EPA to change the soil remedy 
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through a ROD Amendment. As stated above, a Proposed Plan for the ROD 
Amendment was issued on October 1, 1997 and the public comment period closed on 
October 31, 1997. Design of the soil remedy cannot be completed, until DEQ and 
EPA make a final decision conceming the proposed ROD Amendment. However, 
E&E will initiate the preliminary design. Groundwater remedy enhancement tasks are 
also somewhat behind schedule, as a number of issues were raised at the November 5 
meeting, which have not yet been resolved, conceming the updated CSM. Updated 
schedules for RD and RA activities were recently received from E&E. The schedules 
are oversized and in color and cannot be readily duplicated by DEQ. A copy of the 
schedules will be hand-delivered to you today. 

4. ISSUES AND/OR PROBLEMS ENCOUNTERED AND RESOLUTION 

As indicated above, there were two significant issues/problems during the reporting 
period. The first is the need to change the soil remedy, to better address the dioxin 
contamination at the site. As stated above, a Proposed Plan has been issued, and a 
ROD Amendment is in progress. The second issue concems the adequacy of the CSM 
for the site. The challenge is to make the CSM as clear and accurate as possible, while 
continuing to move forward with enhancement of the selected groundwater remedy. 
DEQ, E&E and EPA are continuing discussions on this subject and expect to attain 
resolution soon. 

5. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD 

During the next reporting period (January 1 through March 31, 1998), DEQ and EPA 
will sign a ROD Amendment, conceming the soil remedy. Preliminary (30% 
completion) soil remedial design documents will be submitted by E&E^ E&E will also 
submit an Aquifer Investigation Plan (AQUIP) Data Gap Summary, based on the 
updated Conceptual Site Model. A meeting will be held for DEQ, EPA and E&E to 
discuss and reach consensus on the data gaps. First quarter 1998 groundwater 
monitoring will be conducted, and a Groundwater Monitoring Report for the fourth 
quarter 1997 will be submitted. DEQ will issue at least one fact sheet to the public. 
Finally, DEQ and E&E will complete installation of pilot, supplemental treatment units 
to the existing groundwater treatment systems, to address the elevated levels of zinc 
and copper periodically found in treatment system effluent. 
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TASK ORDER PROGRESS REPORT 

Contnict/Task Order No. 

E&E Invoice No.: 

Site Name: 

E & E Project No.: 

Prepared by: 

Date: 

Period: 

88-97-5 

72947 

McCormick & Baxter Remedial Design/Remedial Action 

OH4000 

Sheila Fleming, Project Manager, E&E. Seattle 

November 17, 1997 

September 28 tlirougli October 25. 1997 

1. BUDGET STATUS SUMMARY 

Task Description 

i-RD Project Planning and Support 

2-RD Site-Specitlc Plans 

3-RD Project Administration 

4-RD Subcontractor Procurement 

5-RD Community Relations 

6-RD Data Acquisition 

7-Sumple Analysis 

8-RD Data Validation 

9-RD Data Management 

10-Treatability Studies 

ll-Preliminary Design 

RD Subtotal 

21-RA Planning and Support 

22-RA Site-Specitlc Plans 

23-Ci)nstiucti()n Contractor Procurement 

25-Resident Inspection Services 

26-RA Data Validation 

27-RA Implementation 

RA Subtotal 

1 TOTAL 

Budget 
Expended this 

Period 

SO.OO 

$3,811.18 

$3,081.46 

$108.10 

$4,508.59 

$11,454.54 

$7,317.00 

$0.00 

$1,683.14 

$0.00 

$(433.23) 

$31,530.78 

$1,169.99 

$27,317.69 

$296.98 

$0.00 

$199.18 

$39,116.97 

$68,100.81 

$99,631.59 

Budget 
Expended 

to Datc 

SO.OO 

$3,811.18 

$18,593.52 

$1,021.54 

$4,508.59 

$12,117.84 

$7,317.00 

$0.00 

$1,683.14 

SO.OO 

$20,288.15 

$69,340.96 

$11,732.02 

$82,832.36 

$4,761.21 

SO.OO 

5199.18 

$138,207.99 

$237,732.76 

Authorized 
Budget 

$0.00 

$3,594.00 

$55,914.00 

$895.00 

$7,214.00 

$30,476.00 

$8,000.00 

$1,979.00 

$21,367.00 

$0.00 

$50,119.00 

$179,558.00 

$53,366.00 

$100,746.00 

$12,648.00 

$0.00 

$1,939.00 

$523,515.00 

$692,214.00 

Percent of 
Work 

Complete 

0% 

100% 

30% 

100% 

85% 

40% 

0% 

0% 

10% 

0% 

40% 

35% 

25% 

85% 

35% 

0% 

10% 

25 % 

25% 

$307,073.72 $871,772.00 | 35% 

Percent complete represents proportion of authorized work completed to date. 
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2. PROGRESS MADE DURING THE REPORTING PERIOD 

Ta.sk 2: RD Site Specific Plans. Prepared Final Supplemental RD Soil .Sampling Plan. Note Ihat these 
lioiiis were originally incurred under Task I I before Task 2 was opened. 

Individual 

K. Smith 

K. Ciinnors 

Role 

Engineer 

Engineer 

Hours 

24 

16 

Activitv 

Finalize Supplemental RD Sampling Plan 

Finalize Supplemental RD Sampling Plan 

Ta.sk 3: RD Project Administration. During this period, E & E submitted the final Proposed Plan and 
assisted DEQ vvith preparation ofthe ROD Amendment. E & E conducted routine project management 
lasks such as resource allocation and financial oversight ofthe RD activities and prepared the invoice for 
the previous reporting period. 

Individual 

S. Fleming 

.1. Montgomeiy 

P. Bourdage 

K. Smith 

Role 

Project Manager 

Program Manager 

Technical Editor 

Engineer 

Hours 

6 

11 

4.5 

5.5 

Activity 

Project management. Proposed Plan. ROD 
Amendment, invoice preparation 

Oversight of project management activities. ROD 
Amendment 

Proposed Plan/ROD Amendment editing 

Invoice preparation 

Tiisk 4: RD Subcontractor Procurement. Activity on this task was limited to subcontract administration 
during this reporting period. 

Individual 

M Wriiiht 

Role 

Subcontract Coordinator 

Hours 

1 

Activity 

Subcontract administration 

Task 5: RD Community Relations. Kevin Smith and Julie Wroble prepared for and attended a public 
meeting on October 9, 1997 in Portland. The primary focus ofthe meeting was to discuss the changes to 

"the soil remedy contained in the Proposed Plan. E & E also prepared figures and handouts for the meeting. 

Individual 

K. Smith 

J. Wroble 

E. Martin 

M. Ehle 

1 F. Cramer 

Role 

Engineer 

Risk Asses.sor 

CADD Operator 

Graphics 

Word Processor 

Hours 

22.5 

11 . 

8 

3 

1 

Activity 

Public meeting preparation and attendance 

Public meeting preparation and attendance 

Figures 

Figures 

Word processing support 

Task 6: RD Data Acquisition. E & E initiated the supplemental soil sampling field event on September 
22. 1997. During this field vvork E & E collected 56 surface and sub-surface soil samples and investigated 
the thickness of concrete slabs across the site. . 
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Individuul 

S. Fleming 

(.'. Nancarrow 

[ n. iVIillcT 

Role 

Project Manager 

Engineer 

Technician 

Hours 

2 

55.5 

55 

/Vctivity 

Field activity support 

Field sampling 

Field .sampling 

Task 9: RD Data IVIanagement. Following the field activities conducted under Task 6. E & E began the 
process of transferring the field notes and data into GIS. E & E prepared sample collection summary tables 
(o assist in orizanizinsi the analvtical data when it is received from the laboratorv. 

Individual 

[ K. Smith 

C. Nancarrow 

.•\. Hanson 

Role 

Engineer 

Engineer 

GIS operator 

Hours 

8 

11.5 

2 

Activity 

Reviewed collection summary, organized GIS 
activity 

Reduced field notes, prepared collection summary 
1 

Revised GIS figures 

Task I I : Preliminary Design. E & E initiated preparation of the Revised Draft Data Summary Report 
during this period. E & E reviewed past DEQ and EPA comments on the Draft Data Summary Report and 
began modifying the te.\t to address the comments. 

Individual 

K. Connors 

R. Earlywine 

Role 

Engineer 

Engineer 

Hours 

-16 

12 

Activity 

Time card correction 

Data Summary report preparation 

Task 21: RA Planning and Support/Project Administration. During this period, E & E conducted 
routine project management tasks such as resource allocation and financial oversight ofthe RD activities 
and prepared the invoice for the previous reporting period. 

Individual 

S. Fleming 

J. Montgomery 

[ K. Smith 

Role 

Project Manager 

Program Manager 

Engineer 

Hours 

2 

3 

5.5 

Activity 

Project management 

Oversight of project management activities, resource 
allocation, communication with DEQ. 

Invoice preparation 

Task 22: RA Site Specific Plans. E & E finalized the AQUIP Data Summary Report and delivered the 
document to DEQ on September 26, 1997. The draft Conceptual Site Model (CSM.) Report was finalized 
and delivered to DEQ on October 20. 1997. E & E also finalized the draft Biological Treatment Test Plan 
(BTTP) and submitted it to DEQ for review on October 24, 1997. 
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I n d i v i d u a l 

1). S h i \ iiiilli 

1'. lituirdagc 

.1. Montgomery 

1). .Anderson 

K. .Smith 

('. Nancarrow 

M. Witnauer 

!•!. Mar t in 

/\. Showers 

i:. Mamlin 

1'. Cramer 

M.A. Wright 

F. Hamlin 

,A. Sa.\ton 

,1. Mihaiek 

Role 

.Senior Project Engineer 

liditor 

Program Manager 

Hydrogeologist 

Engineer 

Engineer 

Geologist 

CAD operator 

Graphics 

Clerical 

Clerical 

Clerical 

Word Processor 

Clerical 

Clerical 

Hours 

4 

18.75 

26 

99 

18 

7 

91 

61 

3.5 

-7.25 

12.5 

2 

24.25 

2 

23 

Activity 

Biological freatment Test Plan (B TTP) report 
preparation guidance and icchnical ie\ie\v. 

Data Summary. CSM. and IVITI' eiliiing. 

AOtJIP Dala Summary documeni review 

AQUIP Data Summar)' report preparation, llie 
review, data organization. CSM document 
preparation, computer modeling, and data I 
interpretation. 

Tracked progress of AQUIP work activities, 
organized BMP document preparation 
requirements, reviewed .sections of the BTTP. 
Revie\.ed AQUIP data summar^' report. 

BTTP report preparation, technology research and 
evaluation, work plan preparation. 

AQUIP data summary report preparation, 
conceptual site model computer work. 

Borehole coordinates/coordinate system 
reconciliaiion/CSM graphics 

AQUIP CSM figure production. 

Time sheet correction. 

Word processing. 

Word processing 

Data summary. CSM. and BTTP word processing 

Word processing. 

Data entry, document publication, word processing 

Task 23: Construction Contractor Procurement. E & E completed execution ofthe various 
subcontracts required for on-going remedial actions. 

1 Individual 

M. Wright 

Role 

Subcontract Coordinator 

Hours 

3 

Activitv 

Subcontract administration 

Task 26: RA Data Validation. E & E conducted data validation on one effluent sample results. One out 
of every ten samples will be validated by E & E. 

Individual 

1). Ikeda 

Role 

Chemist 

Hours 

3 

Activitv 

Data validation 
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Task 27: RA Implementation. During this period continued to provide routine oversight and 
management of on-going site activities and remedial actions. E & E initiated preparation ofthe third 
quarter 1997 Quarterly Report during this period. E & E received groundwater analytical results from 
DIKE'S laboratory and entered the data into the site data base. 

r. & E began conducting data analysis and prepared graphs for each ofthe si.x pressure transducers that are 
installed at the site. Analysis ofthe pressure transducer data is being conducted to attempt to determine 
iicnds in NAPL e.xtraction activities. The graphs vvill be presented as appendices in the t]uarterly reports. 

1 Individual 

1 D. Ikeda 

K. Smith 

D. .Anderson 

M. Witnauer 

C. Nancarrow 

1 E. Miller | 

|_,I. Mihaiek _ | 

1 ^ Role 

Chemist 

Engineer 

Hydrogeologist 

Geologist 

Engineer 

Technician 

Clerical J 

1 Hours 

-3 

64.5 

17 

47 

73 

2 1 
36.5 1 

1 Activity 

Timecard correction. 

Piovided regular communication with site technician to 
evaluate site .t.-tivities. 

Site inspection of FWDA NAPL extraction systein operation 
and site technician data collection activities. 

Site activities including pressure transducer data 
downloading, collection of NAPL measurements, inspection 
of the FWDA NAPL extraction and treatment system 
operation. 

Data evaluation, preparation of graphs and design of 
database queries. 

Computer entry of effluent analylical data. 

Quarterly report data entry, word proce.ssing | 

3. ISSUES OF IMPORTANCE. 

None at this time. 

4. POTENTIAL/CURRENT PROBLEM AND RECOMMENDED SOLUTION 

None at this time. 

KEY ACTIVITIES/SCHEDULE FOR SUBSEQUENT REPORTING PERIOD 

• Attend November 5, 1997 meeting to discuss draft CSM and groundwater remedy; 

• Complete supplemental soil sampling activities; 

• Receive comments and revise the BTTP; 

• Finalize the ROD Amendment: 

• Prepare draft budget and assumptions proposal; 

• Submit the draft Soii Data Summary Report incorporating supplemental soil sampling data; and 

• Attend November I I, 1997 public meeting. 
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6. DELIVERABLES SUBMITTED 

• AQUIP Data Summary Report submitted on September 26, 1997; 

• AQUIP Conceptual Site Model submitted on October 20. 1997; 

• Biological Treatment Test Plan submitted on October 24, 1997; 

• Draft Record of Decision Amendment submitted on October 24. 1997. 

7. KEY PERSONNEL CHANGES 

No personnel changes have occurred during this reporting period. 

8. SUBCONTRACTING 

ADT (SBE) was utilized during this reporting period for site operations and treatment system operation. 
Northwest Protective Services (WBE) was utilized during this period for site security services. Sound 
Analyticai Services was utilized to analyze the weekly effluent water samples and supplemental soil 
samples. 

9. DATA GENERATED 

Weekly treatinent system effluent analytical data was generated during this period. The results are 
summarized in the quarterly reports. Supplemental soil sampling activities are ongoing, results will be 
reported in the revised draft data summary report. 

10. MBE, WBE, SBRA INVOLVEMENT 

ADT (SBE) was utilized during this reporting period for site operations and treatment systein operation. 
Northwest Protective Services (WBE) was utilized during this period for site security services. Sound 
Analytical Services was utilized to analyze the weekly effluent water samples. 

11. LABORATORY SERVICES 

Sound Analytical Services was utilized to analyze the weekly effluent water samples and supplemental soil 
samples. 
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TASK ORDER PROGRESS REPORT 

Contract/Task Order No.: 

E&E Invoice No.: 

Site Narne: 

E&E Project No.: 

Prepared by: 

Date: 

Period: 

88-97-5 

73111 

McCormick & Baxter Remedial Design/Remedial Action 

OH4000 

Sheila Fleming, Project Manager, E&E, Seatde 

December 12, 1997 

October 26 through November 29, 1997 

1. BUDGET STATUS SUMMARY 

Task Description 

1-RD Pioject Planning and Support 

2-RD Site-Specitlc Plans 

3-RD Project Administration 

4-RD Subcontractor Procurement 

5-RD Community Relations 

6-RD Data Acquisition 

7-Sample Analysis 

8-RD Data Validation 

9-RD Data Management 

10-Treatability Studies 

11-Preliminary Design 

RD Subtotal 

21-RA Planning and Support 

22-RA Site-Specit'ic Plans 

23-Con.struction Contractor Procurement 

25-Resident Inspection Services 

26-RA Data Validation 

27-RA Implementation 

RA Subtotal 

TOTAL 

Budget 
Expended this 

Period 

$0.00 

$0.00 

$5,294.49 

$0.00 

$1,150.84 

$3,929.92 

SXSICOP 

$501.29 

S15.769.42 

$0.00 

$25,960.65 

$55,181.60 

$8,712.73 

$5,768.81 

$320.36 

$0.00 

$25.50 

$42,920.07 

$57,747.47 

$112,929.07 

Budget 
Expended 

to Date 

$0.00 

$3,811.18 

$23,888.01 

$1.021.5 V 

$5,659.42 

$16,047.76 

$9,892.00 

$501.29 

$17,452.5r 

$0.00 

$46,248.80 

$124,522.57 

$20,444.75 

$88,601.17 

$5,081.57 

SO.OO 

$224.67 

$181,128.06 

$295,480.23 

$420,002.80 

Authorized 
Budget 

$0.00 

.^3.594.00 

$55,914.00 

$895.00 

$7,214.00 

$30,476.00 

$8,000.00 

$1,979.00 

*21.367.00 

$0.00 

$50,119.00 

$179,558.00 

$53,366.00 

$100,746.00 

$12,648.00 

$0.00 

$1,939.00 

$523,515.00 

$692,214.00 

$871,772.00 

^ Percent of 
Work 

Complete 

0% 

100% 

40% 

100% 

9 5 % 

90% 

100% 

100% 

8 5 ^ 

OVi 

95% 

80% 

30% 

95% 

45% 

0% 

15% 

35 % 

45% 

55% 

Percent complete represents proportion of authorized work completed to date. 
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2. PROGRESS MADE DURING THE REPORTING PERIOD 

Task 3: RD Project Administration. During this period, E & E conducted routine project management 
tasks such as resource allocation and financial oversight ofthe RD activities and prepared the invoice for 
tiie previous reporting period. E & E also prepared a budget and assumptions proposal (BAP), dated 
December 2. 1997, for continuation of Soil RD activities. Finally, E & E assisted DEQ with preparation of 
the ROD Amendment. 

Individual 

S. Fleming 

i. Montgomeiy 

K. Smith 

J. Wheeler 

Role 

Pioject Manager 

Program Manager 

Engineer 

Hours 

14 

2 

32.5 

1.5 

Activity 

Project admin. BAP prep. ROD Amendment 

Program Management oversight 

Invoice prep. BAP prep 

BAP prep (cost spreadsheets) 

Task 5: RD Community Relations. Kevin Smith prepared for and attended a public meeting on 
November 1 K iI997. The primary focus ofthe meeting was to discuss the proposed changes to the soil 
remedy and to listen to concerns ofthe Cathedral Park Community Group. 

Individual 

K. Smith 

Role 

Enaineer 

Hours 

8 

Activity 

Public meeting preparation and attendance 

Task 6: RD Data Acquisition. E & E completed the tasks in the RD Supplemental Sampling Plan on 
October 27. 1997. During this field vvork E & E surveyed the supplemental soil sampling locations and 
buried pilings, collected information on the production wells, and gathered additional concrete dimensional 
data. 

Individual 

C. Nancarrow 

T. Angus 

Role 

Engineer 

Hours 

33 

13 

Activity 

Field surveying 

Field surveying 

Task 8: RD Data Validation. E & E conducted data validation on soil samples collected during the 
supplemental soil sampling event. 

Individual 

M. Woodke 

A. Turner 

Role 

Chemist 

Chemist 

Hours 

7 

0.5 

Activity 

Data validation 

Data validation 

Task 9: RD Data Management. Following the field activities conducted under Task 6, E & E 
transferred the field notes and data into GIS and CAD. With information obtained from the additional 
dioxin sampling and supplemental soil sampling events, E & E updated the data tables and GIS maps for 
use in the Revised Draft Remedial Design Dala Summaty Report. 
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Individual 

K. Smith 

C. Nancarrow 

R. Earlywine 

J. Wroble 

E. Martin' 

G. Randall 

A. Han.son 

A. Saxton 

Role 

Engineer 

Engineer 

Engineer 

Risk Assessor 

CAD Operator 

Data manager 

GIS operator 

GIS operator 

Hours 

23.5 

27.5 

46 

6 

28 

16 

81 

I 

Activity 

Reviewed data tables, CAD figures, and GIS figures 

Reduced field notes, coordinated GIS and CAD 
revisions, organized and prepared data tables 

Organized and prepared data tables 

Prepared data tables 

.Prepared CAD figures 

Prepared data tables 

Prepared GIS figures 

Word processing 

( 
Task 11: Preliminary Design. E & E finalized the Revised Draft Remedial Design Data Summary 
Report and delivered the document to DEQ for review on November 26, 1997. 

Individual 

S. Fleming 

P. Bourdage 

K. Smith 

R. Earlywine 

C. Nancarrow 

J. Wroble 

.M. Jones 

E. Martin 

F. Cramer 

E. Hamlin 

A. Saxton 

M. Elliot 

Role 

Projecl manager 

-y 

Editor 

Engineer 

Engineer 

Engineer 

Risk'Assessor 

Engineer 

CAD Operator 

"Clerical 

"Word Proce.ssor 

Clerical 

Clerical 

Hours 

12 

18 

40.5 

105 

87 

18 

4 

26 

8.5 

16.5 

5 

4 

Activity 

Data Summary Report preparation guidance and 
technical review 

Data summary editing 

Organized D . : ;mary Report preparation, report 
review 

Data Summary Repori i)reparatior. 

Data Summary Report preparation 

Data Summary Report preparation 

Truck/rail transport issues 

Prepared CAD figures for Data Summary Report 

Word processing 

Word processing 

Document publication 

Document publication 

Task 21: RA Planning and Support/Project Administration. During this period, E & E conducted 
routine project management tasks such as resource allocation and financial oversight ofthe RD activities 
and prepared the invoice for the previous reporting period. E & E (Fleming, Montgomery, Anderson, and 
Smith) attended the monthly meeting on November 5, 1997. The primary topics ofthis meeting was 
groundwater RA issues and the CSM. E & E also began drafting a budget and assumptions proposal for 
continued moundwater RA activities. 

Individual 

S. Fleming 

J. Montgomery 

Role 

Project Manager 

Program Manager 

Hours 

20 • 

8 

Activity 

Project Admin, invoice prep, monthly meeting 

Monthly meeting 
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Individual 

D. Sliivjiani 

K. Smith 

D. Ander.son 

.1. Wheeler 

J. Mihaiek \ 

Role 

Senior Project Engineer 

Engineer 

Hydrogeologist 

Clerical 

Hours 

1 

33.5 

16 

1.5 

2 

Activity 

BAP consultation 

Invoice prep, monthly meeting, BAP prep 

Monthly meeting, BAP prep 

BAP prep (spreadsheets) 

BAP word processing 

Task 22: RA Site Specific Plans. E & E finalized the draft Revised CSM deliverable. In addition, E & 
E participated in several discussions/conference calls on the approach to revise the CSM documenL E & E 
also conducted limited trend analysis of NAPL thicknesses and e.xtraction rates (at the request f DEQ) to 
help refine the scope for future CSM revisions. E & E also began revising CSM site maps per DEQ and 
EPA comments. 

Individual 

.1. Monlgomers 

P. Bourdage 

K. Smith 

1). .Anderson 

A. Showers 

.A. Showers 

.1. Mihaiek 

Role 

Program Manager 

Editor 

Engineer 

Hydrogeologist 

Graphics 

(iiaphics 

Clerical 

Hours 

7 . 

3 

11 

41 

-3.5 

3.5 

6 

Activity 

CSM review 

CSM production 

CSM preparation/ conference call 

CSM prep/revisions, trend analysis 

Time sheet correction 

CSM graphics 

CSM Word processing 

Task 23: Construction Contractor Procurement. E & E executed a team member subcontract 
agreement vvith Hong-West for field sampling assistance and issued an amendment to Sound Analytical 
Services for additional effluent sample analysis. 

Individual 

M. Wriuht 

Role 

Subcoiuraci Coordinator 

Hours 

5 

Activity 

Subcontract administration 

Task 26: RA Data Validation. E & E initiated data validation on one effluent sample result. One out of 
every ten samples will be validated by E & E. 

Individual 

R. Poroff 

Role 

Chemist 

Hours 

0.5 

Activity 

Data validation 

Task 27: RA Implementation. During this period, E & E continued to provide routine oversight and 
management of on-going site activities and remedial actions. E & E finalized the third quarter 1997 
(,)uarterly Repoit and delivered it to DEQ on November 6, 1997. E & E also continued ion exchange 
vendor information collection and evaluation. Finally, E & E completed quarterly groundwater monitoring 
October 27 throudi 31, 1997. 
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Individual 

D. Sliivjiani 

P. Bourdage 

K. Smith 

D. Anderson 

C. Nancarrow 

M. Jones 

M. Witnauer 

E. Martin 

E. Miller 

E. Hamlin 

A. Saxton 

M. Elliot 

F. Cramer 

J. Mihaiek 

A. Showers 

Role 

Senior Project Engineer 

Editor 

Engineer 

Hydrogeologist 

Engineer 

Engineer 

Geologist 

CAD Operator 

Technician 

Word Processor 

Clerical 

Clerical 

Clerical 

Clerical 

Graphics 

Hours 

3 

- 3 

28.5 

15.5 

32 

12 

74 

0.5 

46.75 

3.5 

3 

1 

1 

4 

4.5 

Activity 

Evaluate ion exchange vendor info 

Edited quarterly report 

Quarterly report preparation and review, ion exchange 
vendor info review/eval 

Groundwater RA oversight 

Quarterly report preparation, ion-exchange unit vendor 
correspondence 

NAPL/water measurements 

Groundwater sampling, field support, quarterly report 
prep 

CAD figure for quarterly report 

Groundwater sampling 

Word processing 

Document publication 

Document publication 

Word processing 

Word processing 

Pressure transducer graphs for quarterly report 

3. ISSUES OF IMPORTANCE. 

None at this time. 

4. POTENTIAL/CURRENT PROBLEM AND RECOMMENDED SOLUTION 

None at this time. 

5. KEY ACTIVITIES/SCHEDULE FOR SUBSEQUENT REPORTING PERIOD 

• Purchase of ion exchange unit manufactured by Aero-Terra-Aqua (ATA) and installation in the 
FWDA treatment system; 

• Submit Soil RA and Groundwater RA BAPs; 

• Begin 30% Design Documents; 

• Receive comments on Draft RD Data Summary Report and BTTP, and revise documents 
accordingly; and 

• Receive final direction on CSM revisions. 

.\|vsc;i\(»c da(avmccrim;k\wper((;ci\inv()icc\iiiv7,11 ( {.\\\H\ Page 5 



6. DELIVERABLES SUBMITTED 

• Remedial Actions Quarterly Report. Report Period: July 1997 - September 1997 submitted on 
November 6. 1997; and 

• Revised Draft Remedial Design Data Summary Report stibmitted on November 26, 1997. 

7. KEY PERSONNEL CHANGES 

No personnel changes have occurred during this reporting period. 

8. SUBCONTRACTING 

ADT (SBE) was tttilized during this reporting period for site operations and treatment system operation. 
Northwest Protective Services (WBE) was utilized during this period for site security services. Sound 
Analytical Services was utilized to analyze the weekly effluent water samples. 

9. DATA GENERATED 

Weekly treatment system effluent analytical data was generated during this period. The results are 
summarized in the quarterly reports. Supplemental soil sampling data collection activities were reported in 
the revised draft data summary report. 

10. MBE, WBE, SBRA INVOLVEMENT 

ADT (SBE) was utilized during this reporting period for site operations and treatment system operation. 
Northwest Piotective Services (WBE) was utilized during this period for site security services. Sound 
Analytical Services was utilized to analyze the weekly effluent water samples. 

11. LABOR.ATORY SERVICES 

Sound Analv tical Services was utilized to analyze the weekly effiuent water samples. 
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TASK ORDER PROGRESS REPORT 

Contract/Task Order No.: 

E&E Invoice No.: 

Site Name: 

E&E Project No.: 

Prepared by: 

Date: 

Period: 

88-97-5 

73120 

McCormick &. Baxter Remedial Design/Remedial Action 

OH4000 

Sheila Fleming. Project Manager, E&E, Seattle 

January 19, 1998 

November 30, 1997 through January 3, 1998 

1. BUDGET STATUS SUMMARY 

Task Description 

1 1-RD Project Planning and Support 

2-RD Site-Specific Plans 

3-RD Project Administration 

4-RD Subcontractor Procurement 

5-RD Community Relations 

6-RD Data Acquisition 

7-Sample Analysis 

8-RD Data Validation 

9-RD Data Management 

10-Treatability Studies 

11-Preliminary Design 

14-Pre-Final/Final Design 

RD Subtotal 

21-RA Planning and Support 

22-RA Site-Specific Plans 

23-Construction Contractor Procurement 

25-Resident Inspection Services 

26-RA Data Validation 

27-RA Implementation 

RA Subtotal 

1 TOTAL 

Budget 
Expended this 

[ Period 

$0.00 

SO.OO 

$5,246.61 

$0.00 

$431.03 

$0.00 

$0.00 

$0.00 

$2,808.14 

$0.00 

$17,459.01 

$0.00 

$25,944.79 

$2,577.61 

$1,119.86 

SO.OO 

$0.00 

$0.00 

$18,620.37 

$22,317.84 

$48,262.63 | 

Budget 
Expended 

to Date 

$0.00 

$3,811.18 

$29,134.62 

$1,021.54 

$6,090.45 

$16,047.76 

$9,892.00 

$501.29 

$20,260.70 

$0.00 

$63,707.81 

$0.00 

$150,467.35 

$23,022.36 

$89,721.03 

$5,081.57 

$0.00 

$224.67 

$199,748.43 | 

$317,798.06 1 

$468,265.41 [ 

Authorized 
[ Budget 

$0.00 

$3,594.00 

$55,914.00 

$895.00 

I $8,904.00 

$30,476.00 

$10,302.00 

$1,979.00 

$21,367.00 

$0.00 

$78,218.00 

$59,531.00 

$271,180.00 

$53,366.00 

$100,746.00 

$37,941.00 

$0.00 

$1,939.00 

$541,453.00 

$735,445.00 

$1,006,625.00 [ 

Percent of 
Work 

Complete 

1 0% 

100% 

50% 1 
100% 

95% 

90% 1 

100% 1 
100% 

95%. 

0% 

95% 

0% 

60% 

45% 

95% 

45% 

0% 

15% 

35 % 

45% 

55% 

Percent complete represents proportion of authorized work completed to date. 
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2. PROGRESS MADE DURING THE REPORTING PERIOD 

Task 3: RD Project Administration. During this period. E & E conducted routine project management 
tasks such as resource allocation and financial oversight ofthe RD activities and prepared the invoice for 
the previous reporting period. E & E also prepared a revised budget and assumptions proposal (BAP), 
dated December 19, 1997, for continuation of Soil RD activities. Finally. E & E assisted DEQ vvith 
preparation ofthe ROD Amendment. 

Individual 

S. Fleming 

J. Montgomery 

K. Smith 

Role 

Project Manager 

Program Manager 

Engineer 

Hours 

35 

2 

3 

Activitv 

Project admin. BAP prep. ROD Amendment 

Program Management oversight 

Invoice prep. BAP prep 

Task 5: RD Community Relations. Travel costs and miscellaneous ODCs for the November 1997 public 
meeting were posted to the project during this period. 

Task 6: RD Data Acquisition. No activities were conducted during this period. 

Task 8: RD Data Validation. No activities were conducted during this period. 

Task 9: RD Data Management No activities were conducted during this period. The hours shown 
below are incorrect These hours wiil be adjusted in the subsequent invoice. 

Individual 

R. Earlvwine 

Role 

Engineer 

Hours 

23 

Activitv 

Time sheet error. 

Task 11: Preliminary Design. E & E initiated preparation ofthe 30% soil design documents during this 
period. The 30% design submittals will include drawings, specification section OIOIO - Scope of Work, 
the specification's Table of Contents, the Basis of Design report, a preliminary cost estimate, and a 
preliminary schedule. The 30% design documents will be submitted to DEQ on January 16. 1998. 

Individual 

S. Fleming 

K. Smith 

R. Earlywine 

C. Nancarrow 

E. Hamlin 

.A. Saxton 

A. Showers 

Role 

Project manager— 

Engineer 

Engineer 

Engineer 

Word Processor 

Clerical 

Graphics 

Hours 

7 

42 

61 

125 

3.25 

0.25 

0.25 

Activity 

Preliminary .soil design activity oversight 

Preliminary .soil design organization, scoping, and 
oversight. 

Preparation of Basis of Design report and 
constiuction cost estimate. 

Preparation of preliminary specification .sections. 
Basis of Design report, and five (5) design 
drawings. 

Word proce.ssing. 

Word processing, publications support. 

Graphic assistance 

.M\s».a,pi._daia.inLcrinck\wpcrruct\inv()ice\iiiv7.112t),\v|>d PaiSe ] 



Task 21: RA Planning and Support/Project Administration. During this period. E & E conducted 
routine project management tasks such as resource allocation and financial oversight of the RD activities 
and prepared the invoice for the previous reporting period. E & E continued to prepare the cost proposal to 
revise the CSM. 

Individual 

S. Fleming 

J. Montgomery 

K. Smith 

C. Nancarrow 

J. Mihaiek 

M. Elliott 

Role 

Project Manager 

Program Manager 

Engineer 

Engineer 

Clerical 

Clerical 

Hours 

12 

2 

3 

5 

2 

1.5 

Activity 

Project Admin, invoice prep, cost proposal review 

Monthly project oversight 

RA project inanagement. invoice review 

Invoice preparation 

Word processing 

Word processing 

Task 22: RA Site Specific Plans. E & E participated in several discussions/conference calls regarding the 
approach to revise; the CSM document. 

Individual 

J. Montgomery 

S. Fleming 

1). Anderson 

.A. Showers 

J. Mihaiek 

Role 

Program Manager 

Project Manager 

Hydrogeologist 

Graphics 

Clerical 

Hours 

1 

2 

7 

-3.5 

2 

Activity 

Revi.sed CSM scoping discussion 

Revi.sed CSM scoping discussion 

Revised CSM discussions 

Time sheet correction 

CSM Word processing 

Task 23: Construction Contractor Procurement. No activities were conducted during this period. 

Task 26: RA Data Validation. No activities were conducted during this period. 

Task 27: RA Implementation. During this period. E & E continued to provide routine oversight and 
management of on-going site activities and groundwater remedial actions. E & E initiated purchase ofthe 
.\TA Aqua-Fi.x metals removal systein for the FWDA treatment system during this period. 

Individual 

K. Smith 

1). Anderson 

C. Nancarrow 

M. Witnauer 

J. Mihaiek 

Role 

Engineer 

Hydrogeologist 

Engineer 

Geologist 

Clerical 

Hours 

8 

7 

J.5 

6 

6 

Activity 

Site operation subcontract oversight, .schedule of site 
activities. 

Site inspections. 

Ion exchange equipment purchase 

Site inspections. Data collection. 

Quarterly groundwater data entry 
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3. ISSUES OF IMPORTANCE. 

None at this time. 

4. POTENTIAL/CURRENT PROBLEM AND RECOMMENDED SOLUTION 

None at this time. 

5. KEY ACTIVITIES/SCHEDULE FOR SUBSEQUENT REPORTING PERIOD 

! Submit Soil RA and Groundwater RA BAPs; 

! Submit 30% Design Documents; 
! Receive comments on Draft RD Data Summary Report and BTTP. and revise documents 

accordingly; and 

! Receive final direction on CSM revisions. 

6. DELIVERABLES SUBMITTED 

! Soil Design cost proposal submitted on December 19. 1997. 

7. KEY PERSONNEL CHANGES 

No personnel changes have occurred during this reporting period. 

8. SUBCONTRACTING 

ADT (SBE) was utilized during this reporting period for site operations and treatment systein operation. 
Northwest Protective Services (WBE) was utilized during this period for site security services. Sound 
Analytical Services was utilized to analyze the weekly effluent water samples. 

9. DATA GENERATED 

Weekly treatment system effiuent analytical data was generated during this period. The results are 
summarized in the quarterly reports. Supplemental soil sampling data collection activities were reported in 
the revised draft data summary report. 

10. MBE, WBE, SBRA INVOLVEMENT 

ADT (SBE) was utilized during this reporting period for site operations and treatment system operation. 
Northwest Protective Services (WBE) was utilized during this period for site security services. Sound 
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.Analylical Services was utilized to analyze the weekly effluent water samples. 

11. LABORATORY SERVICES 

Sound Analytical Services was utilized to analyze the weekly effiuent water samples. 
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November 04, 1997 09: am Page: 51 

WMC TIME ACCOUNTING SYSTEM 
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR 

(Does not include DEQ lab labor) 
Business Office Project 

McCormick & Baxter Remedial Action ( ) 
For Month of October 1997 

STAFF NAME ACTIVITY NAME ACTIVITY HOURS 

Steve Campbell Meetings 1.50 
Coordination 23.00 
Document Review 9.50 

Employee Total: 34.00 

Bill Dana Travel .50 
Communication 8.50 
Coordination 6.00 
Document Prep .50 
Document Review 5.00 
Site Visits 1.00 
Financial Management . 50 

Employee Total: 22.00 

Jill Kiernan Document Review .50 

Employee Total: .50 

56.50 

;(dls_bystaff_subprog.sql) 



November 04, 1997 09: am Page: 52 

WMC TIME ACCOUNTING SYSTEM 
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR 

(Does not include DEQ lab labor) 
Business Office Project 

McCormick & Baxter Remedial Design ( ) 
For Month of October 1997 

STAFF NAME ACTIVITY NAME ACTIVITY HOURS 

Steve Campbell 

Bill Dana 

Kevin Dana 

Bruce Gilles 

Karin Koslow 

Barbara Petzing 

Lon Revall 

Coordination 
Document Review 

Employee Ti3tal: 

Travel 
Meetings 
Communication 
Coordination 
Document Prep 
Document Review 
Site Visits 
Analysis and Planning 

Financial Management 

Employee Total: 

Records Management 

Employee Total: 

Communication 

Employee Total: 

Meetings 
Communication 

Employee Total: 

Clerical/Admin Support 

Employee Total: 

Document Review 

Employee Total: 

8.50 
2 .50 

1 1 . 0 0 

1 . 5 0 
6 . 5 0 

1 3 . 0 0 
1 7 . 0 0 

6 . 0 0 
2 . 5 0 

. 5 0 

. 5 0 
1 . 5 0 

4 9 . 0 0 

3 . 0 0 

3 . 0 0 

1 . 5 0 

1 . 5 0 

1 . 5 0 
. 5 0 

2 . 0 0 

5 . 5 0 

5 . 5 0 

1 . 0 0 

1 . 0 0 

73 .00 
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December . 03, 1997 09; am Page: 42 

WMC TIME ACCOUNTING SYSTEM 
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR 

(Does not include DEQ lab labor) 
Business Office Project 

McCormick & Baxter Remedial Action ( ) 
For Month of November 1997 

STAFF NAME 

Steve Campbell 

ACTIVITY NAME ACTIVITY HOURS 

Meetings 
Coordination 

Employee Total; 

5.50 
7.00 

12.50 

Bill Dana Travel 
Meetings 
Communication 
Coordinat ion 
Document Prep 
Document Review 

Employee Total: 

.50 
13.00 

50 
00 
00 
00 

32.00 

Bruce Gilles Meetings 
Communication 
Document Prep 
Document Review 
Analysis and Planning 

Employee Total; 

5. 
4. 
2. 
7. 
6. 

00 
50 
00 
00 
00 

24.50 

Jill Kiernan Meetings 
Document Review 

Employee Total: 

7.00 
4.00 

11.00 

80.00 

(dls_bystaff_subprog.sql) 



December 03, 1997 09: Page: 43 

WMC TIME ACCOUNTING SYSTEM 
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR 

(Does not include DEQ lab labor) 
Business Office Project 

McCormick & Baxter Remedial Design ( ) 
For Month of November 1997 

STAFF NAME ACTIVITY NAME ACTIVITY HOURS 

Steve Campbell 

Bill Dana 

Kevin Dana 

Barbara Petzing 

Coordinat ion 

Employee Total: 

Travel 
Meetings 
Communication 
Coordination 
Document Prep 
Document Review 

Employee Total: 

Document Prep 
Analysis and Planning 
Records Management 

Employee Total: 

Clerical/Admin Support 

Employee Total: 

5.00 

5.00 

.50 
2.50 
6.50 
6.50 

15.00 
.50 

31.50 

1.00 
.50 
.50 

2.00 

5.50 

5.50 

44.00 

(dls_bystaff_subprog.sql) 



January 05, 1998 10:41 am Page; 45 

WMC TIME ACCOUNTING SYSTEM 
DIRECT LABOR StJMMARY FOR ENVIRONMENTAL CLEANUP LABOR 

(Does not include DEQ lab labor) 
Business Office Project 

McCormick & Baxter Remedial Action ( ) 
For Month of December 1997 

STAFF NAME ACTIVITY NAME ACTIVITY HOURS 

Jo Brooks 

Steve Campbell 

Bill Dana 

Bruce Gilles 

Daniel Murphy 

Coordination 

Employee Total: 

Coordination 
Document Review 

Employee Total: 

Meetings 
Communication 
Coordination 
Document Review 
Financial Management 

Employee Total: 

Meetings 
Commtini cat ion 
Analysis and Planning 

Employee Total: 

Clerical/Admin Support 

Employee Total: 

9 
6 

15 

2 
5 
2 
8 
1 

18 

3 
1 
1 

5 

50 

50 

50 
00 

50 

00 
00 
00 
50 
00 

50 

50 
00 
00 

50 

50 

.50 

40.50 

(d ls_bys taf f_s\jibprog. sql) 



January 06, 1998 07:51 am Page: 

WMC TIME ACCOUNTING SYSTEM 
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR 

(Does not include DEQ lab labor) 
Business Office Project 

McCormick & Baxter Remedial Design ( ) 
For Month of December 1997 

STAFF NAME ACTIVITY NAME ACTIVITY HOURS 

Steve Campbell Coordination 
Document Review 

8.00 
5.50 

Bill Dana 

Kevin Dana 

Jill Kiernan 

Joe Mollusky 

Daniel Murphy 

Barbara Petzing 

Employee Total: 

Meetings 
Communication 

Coordination 

Document Prep 

Document Review 

Financial Management 

Employee Total: 

Records Management 

Employee Total: 

Coordination 
Document Review 

Employee Total: 

Meetings 

Employee Total: 

Clerical/Admin Support 

Employee Total: 

Clerical/Admin Support 

Employee Total: 

13 

1 
8 

5 

6 
7 

1 

30 

2 

2 

1 

1 

1 

1 

1 

1 

50 

50 
50 

50 

50 

00 

00 

00 

50 

50 

50 
00 

50 

00 

00 

00 

00 

50 

50 

50.00 

(dls_cstm.sql) 



STATE OF OREGON DEPARTMENT OF ENVIRONMENTAL QUALITY 
REMEDIAL DESIGN at the MCCORMICK & BAXTER SUPERFUND SITE 

V-990601-02 
FOR THE PERIOD OF 8/1/97 - 12/31/97 

Personal Services/OPE 

Services & Supplies 

Capital Outlay 

Total Direct Cost 

Indirect Cost: 

TOTAL COST 

This 
Period 

Expenditures 

$ 

$ 

11,175 

293 

-

11,468 

2,194 

13,662 

Encumbrances 

$ 

-

-

-

-

$ 

Total 
Expenditures 

To Date 

$ 11,175 

293 

-

11,468 

2,194 

$ 13,662 

Page 1 of 2 



QTR 

PS 

SS 

CO 

TOTAL-DDIECT 

FY 98 -19.63% 

TOTAL 

Encumbrances: 

GRANT AWARD 

1st 
8/1/97 
9/30/97 

$ 6,095.20 

28.75 

-

6,123.95 

1,196,49 

$ 7,320.44 

AWARDED TO DATE 
(OVER)/UNDER SPENT 

$ 

$ 

2nd 
10/01/97 
12/31/97 

5,079.60 

264.73 

. 

5,344.33 

997.12 

6,341.45 

$ 

$ 

3rd 
1/01/98 
3/31/98 

-

-

. 

-

. 

. 

REMEDIAL DESIGN at the MCCORMICK & BAXTER SUPERFUND SITE 
EAS FUND 672/R*STARS PCA 696XX (G-34504-98) 

v-990601-02 
SUMMARY WORKSHEET 

8/1/97 - 9/30/01 

4th 
4/01/98 
6/30/98 

$ 

-

_ 

-

. 

$ 

Final 
Costs 
FY 98 

$ 

-

. 

-

. 

$ 

Sth 
07/01/98 
09/30/98 

$ 

-

_ 

-

. 

$ 

6th 
10/01/98 
12/31/98 

$ -

-

. 

-

. 

$ -

7th 
1/01/99 
3/31/99 

$ 

-

. 

-

. 

$ 

Sth 1st 
4/01/99 07/01/99 
6/30/99 09/30/99 

$ - $ 

-

_ 

-

. 

$ - $ 

2nd 3rd 
10/01/99 1/01/01 
12/31/99 3/31/01 

$ - $ -

-

. 

-

• _ 

$ - $ -

4th 
4/01/01 
6/30/01 

$ -

-

. 

-

. 

$ -

Sth 
07/01/01 
09/30/01 

$ -

-

_ 

-

. 

$ - $ 

i 

COSTS 
TO 

DATE 

11,174.80 

293.48 

. 

11,468.28 

2,193.61 

13,661.89 

-

1,292,352.00 

500,781.00 
487,119.11 

Rpts: 038 and 359. 
File: M 

ShMt: M\Abrk#2 
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STATE OF OREGON DEPARTMENT OF ENVIRONMENTAL QUALITY 
REMEDIAL ACTION at the MCCORMICK & BAXTER SUPERFUND SITE 

V-990601-02 
FOR THE PERIOD OF 10/1/97 - 12/31/97 

Personal Services/OPE 

Services & Supplies 

Capital Outlay 

Total Direct Cost 

Indirect Cost: 

TOTAL COST 

This 
Period 

Expenditures 

$ 

$ 

11,234 

224,512 

-

235,746 

2,205 

237,951 

Encumbrances 

$ 

-

-

-

-

$ 

Total 
Expenditures 

To Date 

$ 18,164 

233,158 

-

251,322 

3,566 

$ 254,888 

Page 2 of 2 



QTR 

PS 

SS 

CO 

TOTAL-DIRECT 

FY 98 -19.63% 

TOTAL 

Encumbrances: 

GRANT AWARD 

1st 
8/1/97 

9/30/97 

$ 6,930.01 

8,645.87 

. 

15,575.88 

1,360.36 

$ 16,936.24 

AWARDED TO DATE 
(OVER)/UNDER SPENT 

$ 

$ 

2nd 
10/01/97 
12/31/97 

11,234.44 

224,512.47 

. 

235,746.91 

2,205.31 

237,952.22 

3rd 
1/01/98 
3/31/98 

$ 

-

. 

-

. 

$ 

REMEDIAL ACTION at the MCCORMICK & BAXTER SUPERFUND SITE 
EAS FUND 673/R*STARS PCA 697 (G34505-9S) 

. V-990601-02 
SUMMARY WORKSHEET 

8/1/97-9/30/01 

4th 
4/01/9S 
6/30/98 

$ 

-

-

-

. 

$ 

Final 
Costs 
FY 98 

$ 

-

. 

-

. 

$ 

Sth 
07/01/98 
09/30/98 

$ 

-

. 

-

. 

$ 

6th 7th 
10/01/98 1/01/99 
12/31/98 3/31/99 

$ - $ 

-

• . 

-

. 

$ - $ 

Sth 
4/01/99 
6/30/99 

$ -

-

-

-

. 

$ -

1st 
07/01/99 
09/30/99 

$ 

-

-

-

. 

$ 

2nd 
10/01/99 
12/31/99 

$ -

-

-

-

. 

$ -

3rd 
1/01/01 
3/31/01 

$ -

-

. 

-

. 

$ -

4th 
4/01/01 
6/30/01. 

$ -

-

. 

-

. 

$ - • 

Sth 
07/01/01 
09/30/01 

$ -

-

-

-

_ 

$ -

COSTS 
TO 

DATE 

18,164.45 

233,158.34 

. 

251,322.79 

3,565.67 

$ 254,888.46 

-

15,852,656.00 

2,381,694.00 
$ 2,126,805.54 

Rpts: 036 and 359. 
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RECEIVEP 
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February 1185P11998GSON 10 

Al Goodman 
U.S. Environmental Protection Agency 
Oregon Operations Office 
811 SW Sixth Ave. 
Portland, OR 97204 

Re: McCormick & Baxter Site 
RD/RA Coop. Agreement 
Quarterly Progress Report 

DEPARTMENT OF 

ENVIRONMENTAL 

QUALITY 

DearAl: 

Enclosed is a Quarterly Progress Report for the McCormick & Baxter Creosoting Co. 
NPL site, as required by Remedial Design/Remedial Action (RD/RA) Cooperative 
Agreement number V-990601-02, between the U.S. Environmental Protection Agency 
(EPA) and the Oregon Department of Environmental Quality (DEQ). The report is for 
the period October 1 through December 31, 1997. 

If you have any questions conceming this report, please let me know. 

Sincerely, 

3.^^ . 
William H. Dana 
Project Manager 
Waste Mgmt. & Cleanup Division 

enclosure 

cc: Steve Campbell, DEQ (w/encl.) 
John Montgomery, E&E (w/o end.) 

811 SW Sixth Avenue 
Portlaiid, OR 97204-1390 
(503) 229-5696 
TDD (503) 229-6993 
DEQ-l W 




